


NAST-IER Strawman Critical time line 10-11 July 2003 Meeting



Studies & definition



System eng



Design



Fabrication



I&T



AC/POD I&T



Test Flights & validation



Critical Path (only non-overlapping)

- 10 mo Studies
- 6 mo System eng
- 6 mo Design & all prints
- 6 mo Fabrication
- 8 mo I&T
- 3 mo AC/POD I&T
- 6 mo Test Flights & validation
- 2 mo Contingency