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• Wayne reviewed the action items from the last meeting. An internal survey 

of visualization needs has been conducted. New starts should be aware of 
the reporting and flowchart requirements. And Erik Olson is working on 
creating full disk loops to send to Mitch Goldberg. 

• There were some questions about the possible SEVIRI simulation – why 
SEVIRI? Why the move to Europe? It was Jim Purdom’s idea. 

• Regarding funding, we are still waiting for Risk Reduction money to arrive 
(that needs to arrive first – then AWG money will arrive). Wayne wasn’t 
sure when the funding would be here. New starts have been given their 
new project numbers already. 

• Wayne reviewed the content that Jason Otkin had posted on the web 
following the completion of the simulation. 

• For those interested in accessing data from the simulation, Erik reminded 
everyone that processing the IR channels is quick while processing the 
visible channels takes significantly longer.  

• Wayne wondered if Erik had compiled a list of requests for the simulation 
data to help avoid duplicate requests. Erik will make such a list available. 

• The Clouds group is working on their ATBD. Mitch wants the cloud mask 
to be the first ATBD – he wants it in July. 

• Wayne suggested that perhaps Tom Demke and/or Leanne Avila could be 
brought in to help with consistency checks etc. for ATBDs. 

• The Clouds group will also be turning in their code at the same time.  
• Discussions about coding standards ensued – are groups battling Walt on 

standards and what can we do to try to win some of these battles?  
• The Soundings group is working on code for ABI. They have had their 

algorithm design review already – Mitch seemed pretty happy. 
• Which other groups have had their algorithm design review? Winds and 

Clouds. 
• The SEVIRI simulation is waiting Mitch’s approval. Why the delay? Is 

there a concern that the GOES-R Program Office will have a problem with 
it? Yes. Allen will get in touch with Mitch and get back on the approval. 

• Should the winds group hold off on their simulation with ECMWF? Yes, for 
now.  

• Elaine reported that the Fires group is finally making progress though no 
proxy data is available yet (should be available within the next week). 
They are testing the algorithm on MSG – not ideal for fires, but good 
enough.  

• Progress in the Integration team continues. The ozone algorithm is going 
into Geocat. Fires will be integrated next. Elaine has handed off a version 



so that the team can assess how difficult it will be to integrate. Details are 
being sorted out with Walt Wolf. 

• When will Walt visit? Late July.  
• New starts need to work on flowcharting. The upper level flowcharts for 

hurricane intensity are done – should be sent to the Integration team. 
• Wayne briefly reported on the visualization survey. The results have not 

been analyzed yet. The survey is still open – approximately 20 have 
responded so far. The key findings will be presented next meeting. 

• Next meeting is scheduled for 2 August at 1:30pm. 
 
 
 
 
 


