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The AWG proposal has been submitted. Tom Achtor said he would
contact Patty to verify its receipt in DC.

The main focus was on the upcoming annual meeting.

29 CIMSS scientists (including Feds) are attending.

Chris Velden wondered about confirmations of oral presentations.

Only chairs are guaranteed presentations.

The web link for hotel reservations and meeting registration would be
available today. Marlene has already contacted the hotel, but no formal
reservations had been made yet.

Allen mentioned work on an AWG overview poster, showing CIMSS
commitment to the program. The meeting is an opportunity for us to shine
and to gain a bigger role in the program. Allen also stressed the
importance of fulfilling proposal obligations.

Wayne introduced the topic of Earned Value Management (EVM), which
was briefly explained further by Tom Demke and Mark Mulligan.

EVM is a standard way to report financial progress and schedule, but
distinguishes between level of effort and milestones. You only get to
accrue the value of a task once it has been completed (no partial credit).
EVM would be discussed in more detail in a separate meeting.
Discussion turned to budgets and the timeline for when money would
arrive. Money might arrive in August or September, but we can go ahead
and spend as if the money were here already.

Wayne surveyed the leads for progress or concerns to report.

The proxy team is in good shape.

Chris Velden wondered if Geocat were ready for actual integration. Mike
mentioned that there is currently a placeholder for cloud height, but that
they’ll have something much better.

Lack of proxy data is still a problem for the fire work. In 6-8 weeks Allen
will have something.

The sounding group has one month of SEVIRI data and also 1 minute
GOES data for algorithm testing.

From the clouds group, Mike will give a presentation on Geocat at the
annual meeting.

Nothing to report from the air quality/ozone team.

Wayne said that he would send the AWG proposal to Mark Mulligan and
Tom Demke.

Flowcharting continues. The fires flowchart has been submitted, but no
response from Walter yet.

GRAFIIR (GOES-R Analysis Facility for Instrument Impacts and
Requirements) is designed to see instrument effects individually and



collectively. Allen will make a presentation on GRAFIIR at the annual
meeting.

Regarding reports and schedules, we’re having to guess on spend rates
because of when the accounting runs get done.

The draft ATBD template is available — seems to incorporate GRAFIIR’s
job? Tom Demke announced that he has a copy of the template in case
anyone needs one.

The next meeting will be 31 May at 1pm.



